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Stage III Construction:

Work will be primarily on NE quadrant of the intersection. ”
This work shall include the followings:

- Construct temporary enfrance at the McDonald parking lot as shown in the detail,

- Close and reconstruct McDonald existing entfrance

- Saw cuf and remove existing pavement and curb and cutter

- Prepare subbase and Install the proposed pavement and curb and gutter

- Install the proposed HMA shoulder

- Place rip rap, grade and shape ditches, and place top soil

- Install the appropriate permanent traffic signals ( if available ) and cover signal heads

Stage III Traffic:

- As shown above. Traffic will be controlled by the temporary traffic signals

- McDonald temporary entrance will be utilized as 2 lanes 2 ways traffic at all times.
As soon as the concrete reach its required strength, the permanent entrance will be
in full service and the temporary entrance will be removed

- Use Highway Standard 701701
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